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ESTIMATE RUN 09/07/2017

ESTIMATE SUMMARY 06:39:49

CONTID: C21174         ESTIMATE NO: 0001 PROG 2005

PCN: 21174-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 7 FROM US 287 TO 75TH STREET PERCENT TIME:

PROJECT NO: STA0072-019                   

SH 7 ADAPTIVE SIGNALS & FIBER

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,121,371.29 PARTICIPATING $ $ 174,723.31

AWARD PROJECT AMT: 1,039,500.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 60,061.37

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,176.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

WORK DAYS

WORK DAYS

15.58%

946,647.98

174,723.31

234,784.68

230,608.16

$

$

$

$

174,723.31

0.00

174,723.31

60,061.37

234,784.68

-4,176.52

0.00

230,608.16

0.00

AMOUNT DUE 230,608.16 230,608.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 230,608.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

15.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/07/2017

08/07/2017

08/31/2017

06/22/2017

07/11/2017

07/26/2017

08/07/2017
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PCN: 21174-BID    ESTIMATE RUN 09/07/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:39:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

1.000

EACH

717.00000

0010 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

1,650.00000

0015 Removal of Video Detection System 0.000

0.000

202-00888  
 

0.000.000

0.00

8.000

EACH

230.00000

0020 *Potholing 0.000

92.000

203-01597  
 

15,456.0092.000

15,456.00

250.000

HOUR

168.00000

0025 *Erosion Log Type 1 (9 Inch) 0.000

978.000

208-00012  
 

3,031.80978.000

3,031.80

2,080.000

LF  

3.10000

0030 *Aggregate Bag 0.000

80.000

208-00035  
 

536.0080.000

536.00

80.000

LF  

6.70000

0035 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

262.00000

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

32.00000

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

48.00000

0050 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

80.000

HOUR

63.00000

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.290

ACRE

2,258.00000
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PCN: 21174-BID    ESTIMATE RUN 09/07/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:39:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.290

ACRE

5,400.00000

0065 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.290

ACRE

2,233.00000

0070 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

58.000

LB  

5.58000

0075 Manhole (Traffic Management System) 0.000

2.000

604-39050  
 

9,648.002.000

9,648.00

4.000

EACH

4,824.00000

0075 MATERIAL ALLOWANCE Manhhole TMS 0.000

2.000

5,173.502.000

5,173.50EACH

2,586.75000

0080 *Fence (Plastic) 0.000

1,043.000

607-11525  
 

4,203.291,043.000

4,203.29

1,043.000

LF  

4.03000

0085 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

53.000

EACH

53.00000

0085 MATERIAL ALLOWANCE Location Marker (Fiber Optic) (Dome) 0.000

53.000

1,212.6453.000

1,212.64EACH

22.88000

0090 *2 Inch Electrical Conduit (Bored) 0.000

10,654.000

613-00206  
 

82,781.5810,654.000

82,781.58

55,160.000

LF  

7.77000

0090 MATERIAL ALLOWANCE 2 Inch Electrical Conduit (Bored) 0.000

44,505.995

36,079.2344,505.995

36,079.23LF  

0.81066

0095 2 Inch Electrical Conduit (Plastic) 0.000

286.000

613-01200  
 

3,432.00286.000

3,432.00

360.000

LF  

12.00000
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PCN: 21174-BID    ESTIMATE RUN 09/07/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:39:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

2.000

EACH

1,361.00000

0100 MATERIAL ALLOWANCE Type Four Pull Box 0.000

2.000

1,750.002.000

1,750.00EACH

875.00000

0105 Type Five Pull Box 0.000

3.000

613-07005  
 

4,500.003.000

4,500.00

22.000

EACH

1,500.00000

0105 MATERIAL ALLOWANCE Type Five Pull Box 0.000

19.000

15,846.0019.000

15,846.00EACH

834.00000

0110 1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

8.000

EACH

230.00000

0115 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

2.000

EACH

722.00000

0120 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

10.000

EACH

34.00000

0125 Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

16.000

EACH

7,707.00000

0130 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

2,215.000

LF  

2.00000

0135 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

5.000

EACH

34.00000

0140 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

5.000

EACH

879.00000
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PCN: 21174-BID    ESTIMATE RUN 09/07/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:39:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

4,366.00000

0150 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

27,990.000

LF  

2.34000

0155 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

5.000

EACH

2,938.00000

0160 Trailer Sanitary Station 0.000

1.000

622-00850  
 

886.001.000

886.00

1.000

EACH

886.00000

0165 *Construction Surveying (Hourly) 0.000

8.000

625-00001  
 

1,400.008.000

1,400.00

80.000

HOUR

175.00000

0170 *Mobilization 0.000

0.500

626-00000  
 

35,506.090.500

35,506.09

1.000

L S 

71,012.17000

0175 *Public Information Services (Tier IV) 0.000

0.150

626-01104  
 

1,202.550.150

1,202.55

1.000

L S 

8,017.00000

0180 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

1,180.000

HOUR

23.45000

0185 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

30.000

DAY 

112.00000

0190 *Traffic Control Management 0.000

15.000

630-00012  
 

9,630.0015.000

9,630.00

75.000

DAY 

642.00000

0195 Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

2.000

EACH

2,122.00000
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PCN: 21174-BID    ESTIMATE RUN 09/07/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:39:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

6.000

EACH

280.00000

0205 *Construction Traffic Sign (Panel Size A) 0.000

0.500

630-80341  
 

31.000.500

31.00

36.000

EACH

62.00000

0210 *Construction Traffic Sign (Panel Size B) 0.000

4.500

630-80342  
 

1,030.504.500

1,030.50

14.000

EACH

229.00000

0215 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

229.00000

0220 *Vertical Panel 0.000

10.000

630-80350  
 

400.0010.000

400.00

50.000

EACH

40.00000

0225 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

7,034.00000

0230 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.500

630-80357  
 

558.500.500

558.50

1.000

EACH

1,117.00000

0235 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

84.00000

0240 *Traffic Cone 0.000

35.000

630-80380  
 

490.0035.000

490.00

100.000

EACH

14.00000

0245 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

1.000

EACH

51,056.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

71,000.000

F A 

1.00000
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PCN: 21174-BID    ESTIMATE RUN 09/07/2017

PROJECT: STA0072-019                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:39:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0265 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 234,784.68234,784.681,121,371.29CURRENT AMT0200 $ $ $

$ 234,784.68234,784.68$1,121,371.29$CURRENT AMTPROJECT TOTAL


